

## Performance of Initiating (1st July 2018 - 30th June 2019)

ID	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	A - Permissions delayed / denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:
143417	17/7H/0055	215194	MIDFUT	Yes	23/10/2018	11	88	99	26/06/2018	16/07/2018	24/05/2017	13/07/2018	27/07/2018	Please Select...	04/09/2018	Y			Y							Site medical engineering requested evidence of indemnity for use of	Both
143418	18/SW/0039	229163	Induction of labour for predicted macrosomia	Yes	24/10/2019	49	394	443	31/05/2018	07/08/2018	20/03/2018	11/09/2018	25/09/2018	Please Select...	03/10/2018					Y						awaiting co-investigator availability	NHS Provider
143419	16/EM/0322	202096	Tenecteplase in wake up ischaemic stroke trial (TWIST)	Yes	12/03/2019	25	162	187	25/07/2018	06/09/2018	18/08/2018	25/09/2018	01/10/2018	Please Select...	11/10/2018												Please Select...
143420	16/EE/0305	190307	PRIMETIME	Yes	30/11/2018	19	66	85	24/07/2018	06/09/2018	03/11/2016	25/09/2018	25/09/2018	Please Select...	04/10/2018												Please Select...
143421	18/NE/0125	238346	PROFHER2	No		77			21/08/2018	21/08/2018	15/05/2018	29/10/2018	06/11/2018	Please Select...	14/11/2018							Y				Delay in receiving the fully executed contract from sponsor. No reason for delay since has sponsor	Sponsor
143422	18/LO/1674	244500	EPATH Study	Yes	01/03/2019	3	22	25	27/11/2018	04/02/2019	16/11/2018	04/02/2019	07/02/2019	Please Select...	07/02/2019											Site was ready however awaited to be added as a site by HRA	Please Select...
143423	18/7H/0358	242342	SUNFLOWER	Yes	30/01/2019	25	2	27	03/01/2019	03/01/2019	12/12/2018	28/01/2019	28/01/2019	Please Select...	29/01/2019											Site recruited first patient to study nationally	Please Select...
143424	17/EE/0400	224645	M16-006	No		28			09/01/2019	01/02/2019	28/11/2017	29/01/2019	01/03/2019	Please Select...	10/04/2019				Y							Site personnel required to complete an online video test which was done within time however sponsor informed weeks	Sponsor
143426	18/LO/1843	232910	IMPAssion30	No		12			23/10/2018	17/02/2019	23/01/2019	20/02/2019	01/03/2019	Please Select...	14/03/2019												Please Select...
143427	18/SC/0243	240684	ORION-4	No		15			31/07/2018	28/02/2019	01/10/2018	07/03/2019	15/03/2019	Please Select...	15/03/2019												Please Select...
143431	18/WA/0236	245863	ARTISAN	Yes	16/07/2019	19	76	95	14/01/2019	12/04/2019	08/08/2018	12/04/2019	01/05/2019	Please Select...	17/05/2019							Y					Neither
143432	18/WM/0070	236540	SLEEP T2D	Yes	18/07/2019	7	48	55	30/04/2019	24/05/2019	24/05/2018	30/04/2019	31/05/2019	Please Select...	12/07/2019												Please Select...
143433	17/7H/0003	220453	SCOPE	No		3			07/05/2019	03/06/2019	25/07/2017	06/06/2019	06/06/2019	Please Select...	10/06/2019							Y					NHS Provider

