

Performance of Initiating (1st October 2018 - 30th September 2019)

ID	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	A - Permissions delayed / denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:	
149812	18/LO/1674	244500	EPATH Study	Yes	01/03/2019	3	22	25	27/11/2018	04/02/2019	16/11/2018	04/02/2019	07/02/2019	Please Select...	07/02/2019											Site was ready however awaited to be added as a site by HRA	Please Select...	
149813	18/YH/0358	242342	SUNFLOWER	Yes	30/01/2019	25	2	27	03/01/2019	03/01/2019	12/12/2018	28/01/2019	28/01/2019	Please Select...	29/01/2019											Site recruited first patient to study nationally	Please Select...	
149814	17/EE/0400	224645	M16-006	Yes	11/06/2019	28	102	130	09/01/2019	01/02/2019	28/11/2017	29/01/2019	01/03/2019	Please Select...	10/04/2019				Y							Site personnel required to complete an online video test which was done within time however sponsor informed weeks later that test was invalid and requested this to be re-done. Green light given by sponsor after second attempt.	Sponsor	
149815	18/LO/1843	232910	IMPassion30	Yes	04/07/2019	12	125	137	23/10/2018	17/02/2019	23/01/2019	20/02/2019	01/03/2019	Please Select...	14/03/2019											delay due to patient eligibility	Please Select...	
149816	18/SC/0243	240684	ORION-4	Yes	31/07/2019	15	138	153	31/07/2018	28/02/2019	01/10/2018	07/03/2019	15/03/2019	Please Select...	15/03/2019											protocol patient 'run-in' phase before recruitment	Please Select...	
149817	18/WA/0236	245863	ARTISAN	Yes	16/07/2019	19	76	95	14/01/2019	12/04/2019	08/08/2018	12/04/2019	01/05/2019	Please Select...	17/05/2019							Y						Neither
149818	18/WM/0070	236540	SLEEP T2D	Yes	18/07/2019	7	48	55	30/04/2019	24/05/2019	24/05/2018	30/04/2019	31/05/2019	Please Select...	12/07/2019													Please Select...
149819	17/YH/0003	220453	SCOPE	No		3			07/05/2019	03/06/2019	25/07/2017	06/06/2019	06/06/2019	Please Select...	10/06/2019							Y						NHS Provider
149833	17/NW/0529	226070	PPAC2 : Packing of Perianal Abscess Cavities 2	Yes	03/09/2019	-9	50	41	21/06/2019	24/07/2019	05/12/2017	21/06/2019	15/07/2019		28/08/2019				Y							delays due to ongoing sponsor queries and re-request for information	Sponsor	
149834	18/NS/0145	254786	IMreal	No		14			05/07/2019	21/08/2019	07/02/2019	12/08/2019	04/09/2019		17/09/2019							Y				target 2 per year	Neither	

