						Duration	Duration	Duration																
	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	between Date Site Selected and Date Site Confirmed	between Date Site Confirmed and First Patient Recruited	between Date Site Selected and First Patient Recruited	Date Site Invited	Date Site Selected	Approval			Non-Confirm ation Status		issions delayed	B - Susp- ended Cla by sponsor spo	sed Spon	or ability	patients		I - Rare diseases		Reasons fo delay correspond to:
7365	14/EE/1293	164389	The Cerclage Suture Type for an Insufficient Cervix and its effect on Health outcomes (C-STICH)	Yes	16/11/2019	25	505	530	04/06/2018	04/06/2018 04	1/03/2015	10/08/2018	29/06/2018	Please Select	10/08/2018			Y			Υ			Sponsor
7366	17/EM/0077		IACunar Intervention (IACI-2) Trial-2: Assessment of safety and efficacy of cilostazol and isosorbide mononitrate to prevent recurrent lacunar stroke and progression of cerebral small vessel disease		21/11/2019	113	420	533	06/06/2018	06/06/2018 24	1/06/2017 1	10/09/2018	27/09/2018	Please Select	28/09/2018			Y					Delay in issuing site confirmation due to delay in recieving fully executed contra- from sponsor.	
7367	17/YH/0055	215194	MIDFUT	Yes	23/10/2018	11	88	99	26/06/2018	16/07/2018 24	1/05/2017 1	13/07/2018	27/07/2018	Please Select	04/09/2018	Y		Y					Site medical engineering requested evidence of indemnity for use of equipment provided by sponsor. Spons needed to obtain the relevant certificat from equipment supplier Smith & Nephew	
7368	18/SW/0039	229163	Induction of labour for predicted macrosomia	Yes	24/10/2019	49	394	443	31/05/2018	07/08/2018 20	0/03/2018 1	11/09/2018	25/09/2018	Please Select	03/10/2018				Υ				awaiting co-investigator availability	NHS Provider
7369	16/EM/0322	202096	Tenecteplase in wake up ischaemic stroke trial (TWIST)	Yes	12/03/2019	25	162	187	25/07/2018	06/09/2018 18	3/08/2018	25/09/2018	01/10/2018	Please Select	11/10/2018									Please Select
7370	16/EE/0305	190307	PRIMETIME	Yes	30/11/2018	19	66	85	24/07/2018	06/09/2018 03	3/11/2016	25/09/2018	25/09/2018	Please Select	04/10/2018									Please Select
7371	18/NE/0125	238346	PROFHER2	No		77			21/08/2018	21/08/2018 15	5/05/2018	29/10/2018	06/11/2018	Please Select	14/11/2018						Υ		Delay in receiving the fully executed contract from sponsor. No reason for delay given by sponsor.	Sponsor
7421	18/LO/1674	244500	EPATH Study	Yes	01/03/2019	3	22	25	27/11/2018	04/02/2019 16	5/11/2018	04/02/2019	07/02/2019	Please Select	07/02/2019								Site was ready however awaited to be added as a site by HRA	Please Select
7422	18/YH/0358	242342	SUNFLOWER	Yes	30/01/2019	25	2	27	03/01/2019	03/01/2019 12	2/12/2018 2	28/01/2019	28/01/2019	Please Select	29/01/2019								Site recruited first patient to study nationally	Please Select
7423	17/EE/0400	224645	M16-006	No		28			09/01/2019	01/02/2019 28	3/11/2017	29/01/2019	01/03/2019	Please Select	10/04/2019			Y					Site personnel required to complete an online video test which was done within time however sponsor informed weeks later that test was invalid and requestes this to be re-done. Green light fiven by sponsor after second attempt.	n d
7424	17/EE/0402	224923	M16-000	No		28				01/02/2019 28				Select	10/04/2019								Follow on maintenance study for M16- 006. Patients only recruited once they complete participation in M16-006.	Neither
7425	18/LO/1843	232910	IMPassion30	No		12			23/10/2018	17/02/2019 23	3/01/2019	20/02/2019	01/03/2019	Please Select	14/03/2019									Please Select
7426	18/SC/0243	240684	ORION-4	No		15			31/07/2018	28/02/2019 01	1/10/2018	07/03/2019	15/03/2019	Please Select	15/03/2019									Please Select