þ	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor		Non-Confirm- ation Status	Date Site Ready To Start	A - Perm- issions delayed / denied	ended by		its patient	ients ons-	l - Cont- racting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:
60132	17/NW/0529	226070	PPAC2 : Packing of Perianal Abscess Cavities 2	Yes	03/09/2019	0	41	41	21/06/2019	24/07/2019	05/12/2017	24/07/2019	24/07/2019	Please Select	28/08/2019			Υ						elays due to ongoing sponsor queries and -request for information	Sponsor
60133	18/NS/0145	254786	IMreal	Yes	30/06/2020	14	300	314	05/07/2019	21/08/2019	07/02/2019	12/08/2019	04/09/2019	Please Select	17/09/2019				Y				ta	rget 2 per year	Neither
60134	18/NW/0694	248847	DERBY - Geographic Atrophy Secondary to AMD	Yes	14/01/2020	71	125	196	02/07/2019	02/07/2019	07/12/2018	10/09/2019	11/09/2019	Please Select	13/11/2019	Υ		Y						onsor delays due to drug supply and edical illustration testing for imaging	Both
60135	19/SC/0021	249552	OPTIMAS Trial	Yes	24/12/2019	22	69	91	05/09/2019	24/09/2019	04/04/2019	05/09/2019	16/10/2019	Please Select	20/12/2019			Υ						V dates from sponsor lead to delay in arting	Sponsor
60136	16/SC/0651	213404	High Energy High Protein Peptide Feed Study	Yes	22/10/2019	9	4	13	12/08/2019	09/10/2019	13/01/2017	24/09/2019	18/10/2019	Please Select	18/10/2019										Please Select
60137	16/LO/1675	210329	M14-234	No		17			21/01/2020	21/01/2020	20/12/2016	21/01/2020	07/02/2020	Please Select	05/03/2020				Υ				Ta	irget of 1 over duration of study	Neither
60138	19/LO/0820	257506	M14-675	No		17			21/01/2020	21/01/2020	26/09/2019	21/01/2020	07/02/2020	Please Select	05/03/2020				Y					rget of 1 over duration of study-follows n from M14-234	Neither
60139	16/LO/1676	211480	M14-533	No		17			21/01/2020	21/01/2020	25/01/2017	21/01/2020	07/02/2020	Please Select	05/03/2020				Y					rget of 1 over duration of study- stension study to M14-675	Neither
60140	20/EE/0101	281712	RECOVERY Trial	Yes	02/04/2020	14	1	15	18/03/2020	18/03/2020	17/03/2020	18/03/2020	01/04/2020	Please Select	01/03/2020										Please Select
60141	19/WA/0019	247285	Reduction of surgical site infection using several novel interventions	Yes	15/01/2020	4	5	9	06/01/2020	06/01/2020	01/02/2019	10/01/2020	10/01/2020	Please Select	13/01/2020										Please Select
60142	19/LO/1270	261294	Cerclage after full dilation caesarean section	Yes	26/02/2020	5	2	7	19/02/2020	19/02/2020	20/09/2019	19/02/2020	24/02/2020	Please Select	25/02/2020										Please Select
60143	18/LO/0660	237150	REMAP-CAP	Yes	22/06/2020	11	31	42	01/05/2020	11/05/2020	23/07/2018	19/05/2020	22/05/2020	Please Select	04/06/2020										Please Select

		į.