	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor		Non-Confirm- ation Status		delayed	B - Susp- ended by sponsor	Closed by	D - Sponsor Delays	E - Staff avail- ability issues F - No patien seen	ts patients		Comments	Reasons for delay correspond to:
1633	20/NE/0171		GO41854- Atezolizumab plus Tiragolumab vs Durvalumab in NSCLC	No		51			28/07/2020	04/09/2020	04/09/2020	23/10/2020	25/10/2020	Please Select	26/10/2020						Υ			Neither
1634	20/LO/0790	280190	ARAMIS Rollover Study	Yes	24/02/2021	85	34	119	29/09/2020	28/10/2020	30/06/2020	28/10/2020	21/01/2021	Please Select	16/02/2021				Υ				Delay to final signature on agreement due to sponsor not accepting virtual monitoring visit.	
1635	20/NE/0200		GO41892: Atezollzumab and Cabozantinib vs Docetaxel alone in NSCLC	No		56			14/08/2020	04/01/2021	25/09/2020	01/03/2021	01/03/2021	Please Select	05/03/2021						Y			Neither
1636	20/LO/1128	288114	Risankizumab v Ustekinumab for Subjects with Crohn's Disease	No		7			22/09/2020	24/02/2021	03/12/2020	09/11/2020	03/03/2021	Please Select	22/03/2021						Υ			Neither
1673	20/SS/0039		ENRICH-AF: Edoxaban for IntraCranial Haemorrhage survivors with AF	No		63			27/05/2020	15/03/2021	17/04/2020	30/04/2021	17/05/2021	Please Select	25/05/2021				Υ				Delay to site receiving study drug due to shipping delays from Germany	Sponsor
1674	17/WS/0142	221370	PRIMUS 001	Yes	44375	11	91	102	18/03/2021	18/03/2021	07/09/2017	18/03/2021	29/03/2021	Please Select	17/06/2021				Υ				Sponsor delay in issuing greenlight.	Sponsor
.675	21/SC/0121	294861	HEAL COVID Trial	Yes	44349	35	19	54	09/04/2021	09/04/2021	08/04/2021	29/04/2021	14/05/2021	Please Select	17/05/2021									Please Select
1676	12/WS/0147	184216	PrecisionPanc	Yes	44368	70	84	154	17/12/2019	18/01/2021	05/01/2018	15/03/2021	29/03/2021	Please Select	26/05/2021				Υ				Sponsor delay in issuing greenlight	Sponsor

		Ξ