	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirm- ation Status	Date Site Ready To Start	A - Perm- issions delayed/ denied	ended by	D - Sponsor Delays	E - Staff avail- ability issues	F - No patients seen	G - No patients cons- ented	I - Rare diseases	Comments	Reasons for delay correspond to
8347	20/LO/0790	280190	Darolutamide Rollover Study	Yes	24/02/2021	85	34	119	29/09/2020	28/10/2020	30/06/2020	28/10/2020	21/01/2021	Please Select	16/02/2021			¥					Delay to final signature on agreement due to sponsor not accepting virtual monitoring visit.	Sponsor
8348	20/NE/0200	283871	GO41892: Atezolizumab and Cabozantinib vs Docetaxel alone in NSCLC	No		56			14/08/2020	04/01/2021	25/09/2020	01/03/2021	01/03/2021	Please Select	05/03/2021						Y			Neither
8349	20/LO/1128	288114	Risankizumab v Ustekinumab for Subjects with Crohn's Disease	No		7			22/09/2020	24/02/2021	03/12/2020	09/11/2020	03/03/2021	Please Select	22/03/2021						Y			Neither
8350	20/55/0039	277102	ENRICH-AF: Edoxaban for IntraCranial Haemorrhage survivors with AF	No		63			27/05/2020	15/03/2021	03/02/2021	30/04/2021	17/05/2021	Please Select	25/05/2021			¥					Delay to site receiving study drug due to shipping delays from Germany	Sponsor
8351	17/WS/0142	221370	PRIMUS 001	Yes	28/06/2021	11	91	102	18/03/2021	18/03/2021	07/09/2017	18/03/2021	29/03/2021	Please Select	17/06/2021			Y					Sporsor delay in issuing greenlight.	Spansor
8352	21/SC/0121	294861	HEAL COVID Trial	Yes	02/06/2021	35	19	54	09/04/2021	09/04/2021	08/04/2021	29/04/2021	14/05/2021	Please Select	17/05/2021									Please Select
8353	12/WS/0147	184216	PrecisionPanc	Yes	21/06/2021	70	84	154	17/12/2019	18/01/2021	05/01/2018	15/03/2021	29/03/2021	Please Select	26/05/2021			Y					Sporsor delay in issuing greenlight	Sponsor
8395	20/LO/0238	265114	RADAR (UK-MRA Myeloma XV)	Yes	04/10/2021	7	46	53	10/05/2021	12/08/2021	15/05/2020	12/08/2021	19/08/2021	Please Select	22/09/2021									Please Select
8396	20/NW/0234	276873	SOFFT; simple electanon fracture fixation trial	Yes	25/08/2021	7	19	26			16/06/2020			Please Select	17/08/2021									Please Select
8397	21/LO/0412	288722	Statins for Improving Organ Outcome in Transplantation (SIGNET)	No		12			02/09/2021	02/09/2021	20/06/2021	14/09/2021	14/09/2021	Please Select	14/09/2021									Please Select
8398	21/LO/0081	283908	Partial Rotator Cuff Tear Repair Trial (PRoCuRe)	No		3			25/05/2021	07/09/2021	05/03/2021	10/09/2021	10/09/2021	Please Select	28/09/2021									Please Select