

Quarter 3: Performance of Initiating (1st January 2019 - 31st December 2019)

ID	Research Ethics Committee Reference Number	Integrated Research Application System Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	A - Permissions delayed / denied	B - Suspended by sponsor	C - Closed by sponsor	D - Sponsor Delays	E - Staff availability issues	F - No patients seen	G - No patients consented	H - Contracting delays	I - Rare diseases	J - Other	Comments	Reasons for delay correspond to:	
157467	18/LO/1674	244500	EPATH Study	Yes	01/03/2019	3	22	25	27/11/2018	04/02/2019	16/11/2018	04/02/2019	07/02/2019	Please Select...												Site was ready however awaited to be added as a site by HRA	Please Select...	
157468	18/HH/0358	242342	SUNFLOWER	Yes	30/01/2019	25	2	27	03/01/2019	03/01/2019	12/12/2018	28/01/2019	28/01/2019	Please Select...												Site recruited first patient to study nationally	Please Select...	
157469	17/EE/0400	224645	M16-006	Yes	11/06/2019	28	102	130	09/01/2019	01/02/2019	28/11/2017	29/01/2019	01/03/2019	Please Select...				Y								Site personnel required to complete an online video test which was done within	Sponsor	
157470	18/LO/1843	232910	IMPAssion30	Yes	04/07/2019	12	125	137	23/10/2018	17/02/2019	23/01/2019	20/02/2019	01/03/2019	Please Select...												delay due to patient eligibility	Please Select...	
157471	18/SC/0243	240684	ORION-4	Yes	31/07/2019	15	138	153	31/07/2018	28/02/2019	01/10/2018	07/03/2019	15/03/2019	Please Select...												protocol patient 'run-in' phase before recruitment	Please Select...	
157472	18/WA/0236	245863	ARTISAN	Yes	16/07/2019	19	76	95	14/01/2019	12/04/2019	08/08/2018	12/04/2019	01/05/2019	Please Select...							Y							Neither
157473	18/WM/0070	236540	SLEEP T2D	Yes	18/07/2019	7	48	55	30/04/2019	24/05/2019	24/05/2018	30/04/2019	31/05/2019	Please Select...														Please Select...
157474	17/HH/0003	220453	SCOPE	No		3			07/05/2019	03/06/2019	25/07/2017	06/06/2019	06/06/2019	Please Select...								Y						NHS Provider
157475	17/NW/0529	226070	PPAC2 : Packing of Perianal Abscess Cavities 2	Yes	03/09/2019	0	41	41	21/06/2019	24/07/2019	05/12/2017	24/07/2019	24/07/2019	Please Select...				Y								delays due to ongoing sponsor queries and re-request for information	Sponsor	
157476	18/NS/0145	254786	IMreal	No		14			05/07/2019	21/08/2019	07/02/2019	12/08/2019	04/09/2019	Please Select...								Y				target 2 per year	Neither	
157489	17/EE/0402	224923	M16-000	Yes	03/12/2019	0	277	277	01/03/2019	01/03/2019	28/11/2017	01/03/2019	01/03/2019	Please Select...										Y		Maintenance study following on from M16-006 study. Patient recruited after	Neither	
157490	18/NW/0694	248847	DERBY - Geographic Atrophy Secondary to AMD	Yes	14/01/2020	71	125	196	02/07/2019	02/07/2019	07/12/2018	10/09/2019	11/09/2019	Please Select...	Y			Y								Sponsor delays due to drug supply and medical illustration testing for imaging	Both	
157491	19/SC/0021	249552	OPTIMAS Trial	Yes	24/12/2019	22	69	91	05/09/2019	24/09/2019	04/04/2019	05/09/2019	16/10/2019	Please Select...				Y								SIV dates from sponsor lead to delay in starting	Sponsor	
157492	16/SC/0651	213404	High Energy High Protein Peptide Feed Study	Yes	22/10/2019	9	4	13	12/08/2019	09/10/2019	13/01/2017	24/09/2019	18/10/2019	Please Select...														Please Select...