

Performance of Initiating (1st January 2021 - 31st December 2021)																												
ID	Research Committee Reference Number	Integrated Research Application Number	Name of Trial	First Patient Recruited?	Date of First Patient Recruited	Duration between Date Site Selected and Date Site Confirmed	Duration between Date Site Confirmed and First Patient Recruited	Duration between Date Site Selected and First Patient Recruited	Date Site Initiated	Date Site Selected	HRA Approval Date	Date Site Confirmed by Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready To Start	A. Permit to recruit delayed/denied	B. Sponsor ended by sponsor	C. Closed by sponsor	D. Sponsor delays	E. Staff availability issues	F. No patients seen	G. No patients consented	H. Costs factoring delays	I. Rare diseases	J. Other	Comments	Reasons for delay correspond to	
188344	20/NE/0200	23871	GC41802: Azaelamols and Colacanthin as Decoction alone in NSCLC	No		56			24/08/2020	04/05/2021	25/09/2020	01/03/2021	01/03/2021	Please Select...	05/03/2021													Neither
188344	20/ED/1128	288114	Brainomixim-1 (bismomixim) for Subjects with Cystic Ependymoma	No		7			21/08/2020	24/02/2021	03/12/2020	09/11/2020	09/03/2021	Please Select...	22/03/2021													Neither
188350	21/VS/0039	277302	EMRICH-401: Edoxaban for Intracranial Haemorrhage (emruch-401) without w/af	No		63			27/08/2020	15/03/2021	01/02/2021	10/04/2021	17/05/2021	Please Select...	25/05/2021												Delay to the recruiting study drug due to shipping delays from Greenlight	Sponsor
188351	21/WK/0242	221370	PRIMA1-001	Yes	28/06/2021	11	91	102	18/03/2021	18/03/2021	07/08/2021	18/03/2021	29/03/2021	Please Select...	17/06/2021												Sponsor delay in issuing greenlight.	Sponsor
188352	21/VS/00131	294861	HEAL COVID Trial	Yes	02/04/2021	35	39	54	08/04/2021	08/04/2021	08/04/2021	28/04/2021	14/05/2021	Please Select...	17/05/2021													Please Select...
188353	21/VS/0347	248316	Precautionary	Yes	21/06/2021	740	64	114	17/12/2020	15/01/2021	05/01/2021	15/03/2021	29/03/2021	Please Select...	26/05/2021												Sponsor delay in issuing greenlight	Sponsor
188359	20/ED/0238	255114	ROADMAP (LMA) Methylene Vio	Yes	04/03/2021	46	53		02/05/2021	11/08/2021	15/05/2021	02/08/2021	03/08/2021	Please Select...	22/09/2021													Please Select
188360	21/VS/0113	276873	24745-001: Phase I/IIa Randomized Feasibility trial	Yes	24/05/2021	3	55		04/05/2021	30/07/2021	18/05/2021	18/07/2021	05/08/2021	Please Select...	17/08/2021													Please Select
188367	21/ED/0142	238712	Study for Improving Organ Outcomes in Transplantation	Yes	14/12/2021	12	91	103	02/09/2021	02/09/2021	20/09/2021	14/09/2021	14/09/2021	Please Select...	14/09/2021													Neither
188368	21/ED/0085	239308	Partial Resector Cuff Trial Repair Trial (PRCuff)	No		3			25/05/2021	07/09/2021	05/03/2021	10/09/2021	10/09/2021	Please Select...	28/09/2021													Please Select...
188369	18/VS/0951	248335	MTHFD401 Trial Version 2.0 10 June 2019	No		31			03/07/2021	10/09/2021	16/08/2021	10/09/2021	11/10/2021	Please Select...	03/11/2021												PI absence - delays to completion of finalised documents	Perf Provider
188369	20/WK/0113	208405	Dequalumum versus usual care antibiotics for the treatment of bacterial conjunctivitis (DEVAL)	No		24			22/07/2021	15/10/2021	12/01/2021	15/10/2021	08/11/2021	Please Select...	14/11/2021												Delay in receipt of study drug	Neither
188370	20/ED/0043	208000	TOTAL	No		140			14/09/2021	26/10/2021	14/03/2021	26/10/2021	08/11/2021	Please Select...	22/11/2021													Please Select
188371	21/VS/0124	208003	GALE Phase II (GA Extension Study)	No	04/01/2022	0	92	94	14/09/2021	03/12/2021	13/08/2021	04/12/2021	03/12/2021	Please Select...	21/12/2021													Please Select
188372	20/ED/0101	208002	TRIC	No		15			06/10/2021	06/10/2021	06/10/2021	06/10/2021	06/10/2021	Please Select...	06/10/2021													Please Select