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160056
18/WA/0236 245863 ARTISAN Yes 16/07/2019

19 76 95
14/01/2019 12/04/2019 08/08/2018 12/04/2019 01/05/2019 Please 

Select...

17/05/2019 Y Neither

160057
18/WM/0070 236540 SLEEP T2D Yes 18/07/2019

7 48 55
30/04/2019 24/05/2019 24/05/2018 30/04/2019 31/05/2019 Please 

Select...

12/06/2019 Please 

Select...

160058
17/YH/0003 220453 SCOPE No

3
07/05/2019 03/06/2019 25/07/2017 06/06/2019 06/06/2019 Please 

Select...

10/06/2019 Y This study has been withdrawn by 

sponsor on 7.11.2019

NHS Provider

160059
17/NW/0529 226070 PPAC2 : Packing of Perianal Abscess Cavities 2 Yes 03/09/2019

0 41 41
21/06/2019 24/07/2019 05/12/2017 24/07/2019 24/07/2019 Please 

Select...

28/08/2019 Y delays due to ongoing sponsor queries 

and re-request for information

Sponsor

160060
18/NS/0145 254786 IMreal Yes 30/06/2020

14 300 314
05/07/2019 21/08/2019 07/02/2019 12/08/2019 04/09/2019 Please 

Select...

17/09/2019 Y target 2 per year Neither

160061
18/NW/0694 248847 DERBY - Geographic Atrophy Secondary to AMD Yes 14/01/2020

71 125 196
02/07/2019 02/07/2019 07/12/2018 10/09/2019 11/09/2019 Please 

Select...

13/11/2019 Y Y Sponsor delays due to drug supply and 

medical illustration testing for imaging

Both

160062
19/SC/0021 249552 OPTIMAS Trial Yes 24/12/2019

22 69 91
05/09/2019 24/09/2019 04/04/2019 05/09/2019 16/10/2019 Please 

Select...

20/12/2019 Y SIV dates from sponsor lead to delay in 

starting

Sponsor

160063
16/SC/0651 213404 High Energy High Protein Peptide Feed Study Yes 22/10/2019

9 4 13
12/08/2019 09/10/2019 13/01/2017 24/09/2019 18/10/2019 Please 

Select...

18/10/2019 Please 

Select...

160064
16/LO/1675 210329 M14-234 No

17
21/01/2020 21/01/2020 20/12/2016 21/01/2020 07/02/2020 Please 

Select...

05/03/2020 Y Target of 1 over duration of study Neither

160065
19/LO/0820 257506 M14-675 No

17
21/01/2020 21/01/2020 26/09/2019 21/01/2020 07/02/2020 Please 

Select...

05/03/2020 Y Target of 1 over duration of study- 

follows on from M14-234

Neither

160066
16/LO/1676 211480 M14-533 No

17
21/01/2020 21/01/2020 25/01/2017 21/01/2020 07/02/2020 Please 

Select...

05/03/2020 Y Target of 1 over duration of study- 

extension study to M14-675

Neither

160067
20/EE/0101 281712 RECOVERY Trial Yes 02/04/2020

14 1 15
18/03/2020 18/03/2020 17/03/2020 18/03/2020 01/04/2020 Please 

Select...

01/03/2020 Please 

Select...

160068
19/WA/0019 247285 Reduction of surgical site infection using several novel 

interventions

Yes 15/01/2020
4 5 9

06/01/2020 06/01/2020 01/02/2019 10/01/2020 10/01/2020 Please 

Select...

13/01/2020 Please 

Select...

160069
19/LO/1270 261294 Cerclage after full dilation caesarean section Yes 26/02/2020

5 2 7
19/02/2020 19/02/2020 20/09/2019 19/02/2020 24/02/2020 Please 

Select...

25/02/2020 Please 

Select...
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